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Daily Diary Report by Bid Iltem

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 12:54 AM

Contract No.:  04-0120F4

Diary #: 274 Const Calendar Day: 892 Date:
Inspector Name: Iranmanesh, Abbas Title:

Inspection Type: Continuous
Shift Hours:  07:00am  05:30 pm Break: 00:30
Federal ID:

17-Feb-2012  Friday
Transportation Engineer

Over Time: 02:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 48 -55 12 PM 4PM 60 - 66

Precipitation None

Working Day If no, explain:

Condition Partly Cloudy

Diary:
Work description.
ABF Crews activities at the West Loop:

(8:45A.M.-9:40A.M.).

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

Dispute

[]

*HAULING PWS # 48, PWS # 49 and PWS # 50: The hauling of the PWS #48 which was
started yesterday completed at 7:48A.M.The hauling of PWS # 49 started at 10:50A.M.,
connected to the Secondary Hauling System at the North Deviation Saddle at 11:30A.M.,
connected to the Primary Hauling System at The South Deviation Saddle at 12:00A.M. , and
was completed at 1:52P.M. The hauling of PWS # 50 was started at 2:59P.M. and was stopped
at the South Main Catwalk later in the afternoon.

*FLOATING PWS # 48 and, PWS # 49: The PWS # 48 was clamped to the Floating Arms at the
North Deviation Saddles at 8:14A.M. , and to the South Deviation Saddle at 8:44A.M. PWS # 48
was floated at the west loop at 10:30A.M. The PWS # 49 was floated later in the afternoon.

*FORMING PWS # 48 & PWS # 49: The ABF crews completed forming the PWS # 48 at all the
Saddles with the following order: a) the Jacking Saddle (10:40A.M.-10:55A.M.), b) the North
Deviation Saddle (11:00A.M.-11:30A.M.), c) the South Deviation Saddle (10:46A.M.-11:30A.M.).
The Forming of PWS # 49 was done later in the afternoon.

*INSTALING PWS #47, PWS # 48 and PWS # 49: The ABF crews completed installation of the
PWS #47 with the following order: a) at the Jacking Saddle (yesterday), b) the North Deviation
Saddle (7:00A.M.-8:13A.M.), c) the South Deviation Saddle (7:00A.M.-8:43A.M.). The PWS # 48

was installed after floating in the following order: a) at the Jacking Saddle (11:05A.M.-
11:39A.M.), b) the North Deviation Saddle (11:45A.M. - In the afternoon), c) the South
Deviation Saddle (11:42A.M.-In the afternoon). The PWS # 49 was installed at the Jacking and
North Deviation Saddles and partially at the South Deviation Saddle later in the afternoon.

2. PWS # 47 and PWS # 48 SLACK ADJUSTEMS: The ABF crews started setting up the hydraulic PWS
adjusting system at the lower end of the North Deviation Saddle and PWS # 47 was adjusted at (8:00A.M.-
8:53A.M.). The slack adjustment of the PWS # 48 was completed in the afternoon.

3. Fourth row of the divider plates of all the saddles with respect to the bottom of the saddle were installed

4. The Jacking Saddles rods were adjusted by supervision of Mr. Levi Gatsos at 8:57A.M. before installing
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Date: 17-Feb-2012

Friday

PWS # 48.

NOTE-1: ABF Engineers Mr. Levi Gatsos, was present.
NOTE-2: 2 hours OT

ABF Crews involved at the West loop:
-Jerry Kubala

-Joseph Stone

-Ryan Nash

-Jonathan Canites

-Ryan Evanchick

-Jim Benninghove

-Tony Miranda

-Mike Draper

-Johnathon Biskner

-Matthew Holt

-Andy Zhen

-Dario Loza

-Carlos Alvarado

-Edvardo Jimenez Padilla

-Nick Brown (Joined at 11 A.M.)
-Josh Cruz (Joined at 11 A.M.)
-lgnacio Aguilera

04-0120F4 Bid Item: 067 C-PWS-046.067 Install & Adjust PWS 46-50
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-026.067 Install & Adjust PWS 26-30
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-031.067 Install & Adjust PWS 31-35
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-036.067 Install & Adjust PWS 36-40
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-041.067 Install & Adjust PWS 41-45
AMERICAN BRIDGE/FLUOR, A JV

Attachment

Tzl
4 ddrRptbyBiditem

[Py

Page 2 of 5




Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 274  Date: 17-Feb-2012  Friday

[ ]
h’ ddrRptbyBidltem Page 3 of 5



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 274  Date: 17-Feb-2012  Friday

el
w ddrRptbyBiditem Page 4 of 5



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 274  Date: 17-Feb-2012  Friday

"V\'!]'.'l
w ddrRptbyBiditem Page5 of 5



